June 9, 2006
Russian River Bridge weekly update

e Confab continued to cast double T girders. Twelve out of sixty casts made to
date.

e Crews cleaned out four piles and placed slurry concrete seals at abutment 11 and
bent 10.

e Suppliers continue to be fabricated and delivered to the job site.
The demolition contractor completed final pier removal.
e Crews drove piles at bent 7 and 8 and completed field splicing at bent 7 too.

Double T girders at confab yard on June 09, 48inch pile production at XKT on June 09.



